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Newmark/Muscoy Team Conference Call Notes 
18 January 2005 (2:00 P.M.) 

 
Conference Call Members Present for Call: 
    

 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS  Jackie Lane/EPA 
 Matt Dwyer/URS  Francisco Arcaute/EPA 
 Adam Harvey/URS   
 Connie Biedel/URS  Stacey Aldstadt/SBMWD 
 Kit Veldman/URS Corporation  Bill Bryden/SBMWD 

   Russell Smith/SBMWD 
 Tom Perina/CH2M Hill  Mark Eisen/SBMWD 
 Bob Kemmerle/E2  Terry Tonn/SBMWD 

   Mike Lowe/SBMWD 
   Lana Kennerly /SBMWD 

Construction (Matt Dwyer) 

��Matt sent out the 12 January updated construction schedule. Matt will bring copies of the 
schedule to the upcoming meeting, 26 January. 

��With all the rain, the I-215 under-crossing pits and casing required clean out. Cleaning and 
pumping is now underway. 

��With the pressure grouting completed, the survey on the settlement monitors will be 
switched to a weekly basis beginning this week. 

��The pipeline is scheduled to go in week of 24 January. By 4 February, the pipeline will be 
available for flushing. 

Well Construction (Terry Tonn) 

��Well 108 perforations are completed. Still waiting on NPDS permit. Pump test scheduled to 
         be on line in two weeks. 

��Well 109 equipment installed and on schedule for 1 February with some operational testing. 
         Energized by Edison. 

�� Pico Street is lagging behind, as the transformers have not yet been set. 

�� Façade housing should be completed within the next two weeks. 

��Terry will update schedule for next week’s meeting and forward to Adam. 

��Carbon is scheduled to come in on 14 February. 

��Mike Lowe will get status update on the SCADA system and advise Dennis. 

General 

��Adam sent out the pre-final inspection checklist for 19th Street, Encanto Park, and also the 
         Boring. The City and URS should attempt to get through the checklist (as much as possible)  
         by next Wednesday, 26 January. 

��Terry will supply the isolation valves for the influent air release valves to ELCO. 
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��Bob Kemmerle to meet with the City at 7:30 A.M., Thursday, 20 January for the pre-final 
         inspection. 

��The City will provide Dwayne/Dennis an updated final design and specs package for the  
         extraction wells. 

��Dwayne sent draft of the meeting agendas via email for discussion on next Monday’s  
         conference call. 

Community 

��Dwayne will have the pictures available for review at the 25 January meeting. Kit will  
         attend the meeting on 25 January.   

Next Conference Call: 

Monday, 24 January; Call in #: 202-275-0170; Participant Code: 7860 (#). 

The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an 
attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or 
dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) 
days of this writing. 
 


